
9/7/2016 20161102

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNP703 Pay Period:  9/7/2016Contract: Estimate Number: 0003 to  11/02/2016Estimate Type: Progress Estimate Approved:No

Caudill Mowing, Inc.Contractor:

Contractor's
Address:

175 Sunward Drive
Lavergne,  TN   37086

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

05/09/2016

%

$0.00

332.0

257.0

257.0

77.41

%Percent Complete($):

%Percent Behind:

BEDFORD, MARSHALL, MAURY, MOORE

---

Date Notice to Proceed: 02/04/2016

12/31/2016

10/17/2016

10/17/2016

$242,576.80

$242,576.80

$241,649.17 $80,336.94$161,312.23

$0.00

$0.00Test Report Payment Adjustments:

$241,649.17 $161,312.23 80,336.94

$241,649.17 $80,336.94$161,312.23

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various State Routes.

99.99

20161102

Project(s): 98301-4281-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 808080,336.9498301-4281-04 80The mowing and litter removal on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4281-04 0700 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-4281-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98301-4281-04 0700 9003 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98301-4281-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-893.69-893.690

-510.68-510.680

98301-4281-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,000.00

1.000

3.000

$2,000.00

$6,000.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98301-4281-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

868.000 $84.85

289.200

867.600

$24,538.62

$73,615.86

719-02 REMOVAL AND DISPOSAL OF
LITTER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3789.00 3,789.003,789.00 1,263.000.0098301-4281-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,789.000 $43.00

1,263.000

3,789.000

$54,309.00

$162,927.00

806-01 MOWING

V47 - TSMR *END OF REPORT*
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